
Week 1- Mobilize and install erosion control measures: silt fence, inlet protection & weirs.
Meet with Talbot County environmental inspector (critical)

AREA “A”
Week 2 — Mill asphalt, excavate & install 18” pipe from inlet A to inlet B

Backfill installed pipe.
Mill asphalt and excavate hangar aprons — north & south side of baseline C
Install graded aggregate base in hangar aprons — n&s side of baseline C

Week 3- Mill asphalt & excavate turnaround area at east end of baseline C
Install aggregate base in turnaround area at east end of baseline C
Begin base asphalt placement at hangar aprons.

Week 4 — Excavate & install aggregate base on north & south sides of baseline D
Install base asphalt on all exposed aggregate surfaces.
Mill asphalt from North lot along baseline B

Week 5 — Excavate & install new inlet structure along baseline B
Excavate & install 18” pipe from inlet B to new inlet PR 01
Excavate & install aggregate base in north lot.
Complete base asphalt placement along baselines C & D

Week 6 — Complete installation & fine grade aggregate base in north lot
Install base asphalt in north lot
Install surface asphalt along base line B and baseline C

Week 7 — Install surface asphalt along baseline D
~up seeding of Area A

AREA “E”
Week 7 — 11/14/12 Excavate to subgrade - area E

11/15/12 Install aggregate base in area E
11/16/12 Install base and surface asphalt in area E

AREA “B”
Week 8— 11/19/12 Excavate asphalt area adjacent to hangars in area B

11/20/12 Continue excavation & begin aggregate base installation in area B
11/21/12 Complete aggregate base installation

Install base asphalt in area B
Mill asphalt surface to remain in area B

11/22/12 THANKSGIVING
11/23/12 Install surface asphalt in area B

AREA “D”
Week 9 — Excavate area D to subgrade & fme grade (baseline B)

Install aggregate base in Area D
Install base and surface asphalt in area D

AREA “C”
Week 10-Excavate area C, baseline D to subgrade and fine grade

Install aggregate base in area C, baseline D
Install base and surface asphalt in area C, baseline D

Week 11-Excavate area C, baseline C to subgrade and fine grade
Install aggregate base in area C, baseline C
Install base and surface asphalt in area C, baseline C

Week 12 — Project closeout
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AREA E HAS BEEN DELETED FROM PROJECT


